

GRADUATION PROJECT PRODUCT/MENTOR LOG

Date	Activity	Time	Next Step	Mentor/Teacher Signature
Sept. 12	Planning and finding mentor	3 hrs 1 hr	meet with mentor	C. Morgan
Sept. 14	Met with mentor	1 hr.	Plan product	J. Little
Sept. 17	Planning product	45 min.	make permission form	J. Little
Sept. 21	Permission Form	30 min.	get golf cart	J. Little
Sept. 28	Get Golf cart	2 hr.	find materials	J. Little
Oct. 3	Find materials	2 hr.	meet with mentor	J. Little
Oct. 12	Meet with mentor	1 hr	golf ^{drive} cart	J. Little
Oct. 13	test drive golf cart	30 min	make course	J. Little
Oct. 24	set up course	1 hr. 30 min	sign up sheet	J. Little
Oct. 29	make sign up sheet	15 min 25	get volunteers	J. Little
Nov. 3	get volunteers	30 min	start course	J. Little
Nov. 17	have people drive	2 hr 30 min	meet with mentor	J. Little
Nov. 18	meet with mentor	1 hr	type up results	J. Little
Nov. 20	type results	20 min	meet with mentor	J. Little
Nov. 23	Meet with mentor	15 min	put info together	J. Little
Nov. 27	put info together	20 min 15	meet with mentor	J. Little
Nov. 30	meet with mentor	10 min		J. Little

This is a truthful account of the time I worked on my Product.

Michael Kelly
Student Signature

15:35
Total Work Time

[Signature]
Teacher Signature

J. Little
Mentor Signature